

PROCUREMENT OF LABOR AND MATERIALS FOR THE REHABILITATION OF FIVE (5) DEEPWELLS OF ALAMINDOS CITY WATER DISTRICT	Water Production Division	Public Bidding	N/A	December 3, 2020	December 16, 2020		December 28, 2020	December 29, 2020	January 6, 2021	January 8, 2021	January 11, 2021	January 21, 2021				2,975,142.20		2,513,320.00	CUA, Philippine Constructors Association-Pangasinan Chapter, Chairperson of Alaminos	December 4, 2020	December 4, 2020	December 4, 2020	December 4, 2020													

Total Allotted Budget of Procure 54,529,412.60 15,139,078.93 36,580,179.13
Total Contract Price of Procurement 51,719,258.06
Total Savings (Total Allotted Budget) 2,810,154.54

Prepared by:
BAC Secretariat

Technical Working Group (TWG)

Bids and Awards Committee

Recommended for Approval by:

APPROVED:

(SGD) PATRICIA A. ALOROY

(SGD) GENESIS G.

(SGD) CHARAMIE O. MANAOIS

(SGD) ADORA E. BRAVO
BAC Chairperson

(SGD) ATTY. NAPOLEON F. SEGUNDERA, JR.
General Manager
Head of the Procuring Entity

(SGD) ALYSSA B. CONTRERAS

(SGD) ROBERTO

(SGD) ROLANDO ROMERO

(SGD) KRISTINE G. CONTRERAS

(SGD) RICHARD R.
BARNACHEA

(SGD) MARICEL ADREJILLO

(SGD) RUTH LEAH C. CASANA

(SGD) AMANDA S. WOOLRIDGE

(SGD) MARIE PAZ V. VILLENNA

